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Client: Needham DPW Dates: 07/13/15 to 07/17/15
Contract: Rockwood Lane Extension
Developer: Wayside Realty Trust Inspector(s) on site: MH/KW

WORK COMPLETED THIS WEEK

· Ongoing site clearing to expose ledge.
· Removed some existing stockpiled materials from site.
· Ongoing delivery of blasting mats and equipment to site.
· Survey to establish some lot lines and grades.
· Truck turnaround protocol established. Trucks are now escorted into site for safety reasons.
· Porta potty delivered to site.

WORK ANTICIPATED FOR NEXT WEEK

· Waiting for full final approval from the Planning Board.
· Continued mobilization of blasting equipment.
· Pursue blasting permit and begin ledge removal as soon as authorized.
· Potential delivery of office trailer.
· Potential removal of additional existing stockpiled materials.
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PHOTOS

Excavation down to ledge Stockpiled material

View from site entrance Blasting mats on site


